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Topics 

Status of NGDA Management Plan Actions 

Process for adding/changing NGDA Roles 

Update on Baseline Dataset Assessment 

Update on Metadata Focus Group 

Plans for Geospatial and Report Investment 
Coding Report 

Internal Community Update 
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Completed 
15% 

Not Initiated 
37% 

In Progress 
48% 

Status of 27 NGDA Management Plan Actions 

As of September 25, 2014 



NGDA Management Plan Actions 

Action from the NGDA Management Plan Start Date   
Completion 

Date 
Lead Progress 

Action 2C.3: Establish and Maintain Coordination Mechanism 
across NGDA Themes  

FY13 Q2 FY14 Q2  Theme Lead Complete 5/13/14 

Action 1B.1: Identify Initial Baseline of NGDA Datasets  FY12 Q1 FY14 Q3 Theme Lead Complete 7/2/14 

Action 1C.1: Activate NGDA Theme Lead Collaboration 
Community on Geoplatform.gov 

FY13 Q2 FY14 Q3 
 GeoPlatform 

Team 
Complete 4/23/2014 

Action 2C.1: Manage and Maintain Content for each NGDA 
Theme Public Website on GeoPlatform.gov 

FY14 Q2 FY14 Q3 Theme Lead Complete  9/3/2014 

Completed Actions 



NGDA Management Plan Actions 
Action from the NGDA Management Plan Start Date   

Completio
n Date 

Lead Progress 

Action 1A.1: Develop a Process for Selecting and Maintaining 
Executive NGDA Theme Champions, NGDA Theme Leads, and 
NGDA Dataset Managers  

FY12 Q1 FY14 Q4 
Theme Lead 

Agency  

FY13 goal complete. 
Roles filled. 

In progress 

Action 1D.1: Develop NGDA Dataset Maturity Annual 
Assessment Survey and Tool 

FY13 Q2 
FY14 Q4 

 
Dataset 

Manager 
In progress 

Action 1D.3: Develop NGDA Theme Administrative Maturity 
Assessment Survey and Tool 

FY14 Q1 FY14 Q4  Theme Lead In progress 

Action 1B.2: Register Baseline NGDA Datasets and Services 
Metadata on the GeoPlatform.gov/Data.gov Catalog with 
Appropriate NGDA and Theme “tags” 

FY12 Q1 FY15 Q1 
Dataset 

Manager 

FY14 Q2 target 
complete. 25% NGDA 

registered. 

In progress. Metadata 
Focus Group. 

Action 1D.2: Develop NGDA Dataset Report Template and Tool FY14 Q3 FY15 Q1 Theme Lead In progress 

Action 1E.1: Review/Revise the Definition of Geospatial 
Investment and Budget Reporting Codes 

FY14 Q3 FY15 Q1 
Steering 

Committee  
In progress. Team to 

meet Sept 19. 

Action 1B.3: Develop an Process for Nomination/Removal of 
NGDA Datasets  

FY14 Q3 FY15 Q2 
SC, Exec Theme 

Champions, 
Theme Leads 

In progress. Initial  
template in use. 

Action 1D.4: Develop Support Theme Strategic Plan Template 
and Tool 

FY14 Q4 FY15 Q2 
Theme Leads, 
GeoPlatform 

Team 

In progress. Identified 
example plans. 

Action 1D.5: Develop Annual Theme Report Template and Tool FY14 Q4 FY15 Q3 
Theme Leads, 
GeoPlatform 

Team 
In progress 

Action 2A.1: Complete and Submit NGDA Dataset Maturity 
Annual Assessment  

FY15 Q1 FY15 Q3 
Dataset 

Managers 
Not initiated 



NGDA Management Plan Actions 

Action from the NGDA Management Plan Start Date   
Completion 

Date 
Lead Progress 

Action 2A.2: Complete and Submit NGDA Theme 
Administrative Maturity Annual Assessment 

FY15 Q1 FY15 Q4 Theme Leads Not initiated 

Action 2D.1: Complete and Submit Annual NGDA Dataset 
Report 

FY15 Q2 FY15 Q4 Dataset Managers Not initiated 

Action 2E.1: Develop the A–16 NGDA Portfolio-level 
Processes, Reporting Requirements, and Roles and 
Responsibility Requirements for Federal Geospatial 
Portfolio Management 

FY14 Q3 FY15 Q4  
SC, Exec Theme 
Champions 

In process 

Action 2C.2: Establish and Engage the NGDA Theme 
Committees and Communities to Further Strategic 
Planning Efforts 

FY13 Q2 FY16 Q1 Theme Leads In process 

Action 1D.6: Develop NGDA Services/Applications 
Investment Report Template, Tool, and Report 

FY15 Q3 FY16 Q2 

Exec Theme 
Champions, Theme 
Leads, GeoPlatform 
Team,  

Not initiated 

Action 1D.7: Develop NGDA Portfolio Summary Report 
Template and Tool 

FY15 Q3 FY16 Q2 

SC, Exec Theme 
Champions, Theme 
Leads, GeoPlatform 
Team 

Not initiated 

Action 1C.2:Develop A–16 Theme Collaboration 
Community Templates and Tools on GeoPlatform.gov 

FY13 Q4 FY16 Q3 
Theme Leads, 
GeoPlatform 
Team 

In process 



NGDA Management Plan Actions 

Action from the NGDA Management Plan Start Date   
Completion 

Date 
Lead Progress 

Action 2B.1: Complete and Submit NGDA Theme Strategic 
Plan 

FY15 Q3 FY16 Q3 Theme Leads Not initiated 

Action 2D.2: Complete and Submit Annual NGDA Theme 
Reports 

FY15 Q4 FY16 Q3 Theme Leads Not initiated 

Action 1E.2: Apply the Geospatial Investment Definition and 
Budget Reporting Codes 

FY15 Q2 FY16 Q4 
OMB, Theme Lead 
Agency(s) 

Not initiated 

Action 2D.3: Report Theme progress to FGDC Steering 
Committee and FGDC Coordination Group 

FY13 Q4 FY16 Q4 
Exec Theme 
Champions, Theme 
Leads 

FY14 Q4 complete. 25% 
Theme reported to SC. 

In Progress. Themes 
reporting to SC. 

Action 2E.2: Develop a Process for Federal Agencies to 
Identify Resources Required for Managing Geospatial Data 
Beyond Their Agency's Mission 

FY15 Q1 
FY16 Q4 

 

SC, Exec Theme 
Champions, Theme 
Lead Agency(s) 

Not initiated 

Action 2D.4: Compile NGDA Theme Reports into A–16 
Portfolio Summary  

FY16 Q4 FY17 Q3 
SC, Exec Theme 
Champions, 
GeoPlatform Team 

Not initiated 



Changing/Adding an NGDA Theme Executive Champion 
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Agency Managing Theme 
1. SAOGI works with agency leadership 

2. SAOGI Identifies new Theme Executive Champion 

3. SAOGI notifies the Theme’s Lead(s) of change 

4. SAOGI notifies FGDC OS of change via email until process is 

automated on Geoplatform.gov 

FGDC OS/Geoplatform.gov 
1. Updates official Theme Executive Champions 

list 

2. Updates internal POC/list serve database 

3. Notifies SC, CG and Theme Leads of change 

Agency Managing Dataset 
1. Identifies new Dataset Manager 

2. Notifies their SAOGI and the Theme Lead(s) 

3. Notifies FGDC OS via email w/cc to Theme Lead until process is 

automated on Geoplatform.gov 

FGDC OS/Geoplatform.gov 
1. Updates Official dataset list 

2. Updates POC/list serve database 

3. Notifies CG and Theme Leads of change 

Agency Managing Theme 
1. Identifies new Theme Lead 

2. Notifies their SAOGI and Theme Co-Lead (if applicable) 

3. Notifies FGDC OS of change via email w/cc to SAOGI until 

process is automated on Geoplatform.gov 

FGDC OS/Geoplatform.gov 
1. Updates Official Theme Leads list 

2. Updates internal POC/list serve database 

3. Notifies SC, CG and Theme Leads of 

change 

Changing/Adding an NGDA Theme Lead 

 

Changing/Adding an NGDA Dataset Manager 
 

Action 1A.1: Develop a Process for Selecting and Maintaining Executive NGDA 

Theme Champions, NGDA Theme Leads, and NGDA Dataset Managers 

Due 9/30/2014 

Action 1A.1: Process for Changing/Adding A-16 Roles 



Theme Theme Lead 
Agency 

Executive Theme Champion 

Biota USGS Jerry Johnston* 

Cadastre BLM Jerry Johnston* 

Climate and Weather NOAA Tom R. Karl 

Cultural Resources NPS Stephanie Toothman 

Elevation USGS/NOAA Jerry Johnston* & Gerd Glang 

Geodetic Control NOAA Juliana Blackwell 

Geology USGS/BOEM Jerry Johnston*  

Governmental Units Census Bureau Timothy F. Trainor 

Imagery USGS/FSA Jerry Johnston* & Stephen Lowe* 

Land Use Land Cover USGS/FS Jerry Johnston* & Stephen Lowe* 

Real Property GSA Angela Smith 

Soils NRCS Stephen Lowe* 

Transportation BTS Richard McKinney 

Utilities BSEE/Vacant Jerry Johnston*  

Water - Inland FWS/USGS Jerry Johnston*  

Water – Oceans & Coasts NOAA Margaret Davidson 
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NGDA Theme Lead Changes 

Since June 2014 

 

Elevation Theme Co-lead 
 From: David Saghy (acting), dsaghy@usgs.gov, Department of the Interior, United 

States Geological Survey (USGS) 

 To:  Diane Eldridge (acting), deldridge@usgs.gov, Department of the Interior, 
United States Geological Survey (USGS) 

 

Utilities-Terrestrial – Lead agency TBD or modified 

 
 

 

10 

Action 1A.1: Develop a Process for Selecting and Maintaining Executive NGDA 

Theme Champions, NGDA Theme Leads, and NGDA Dataset Managers 

mailto:dsaghy@usgs.gov
mailto:deldridge@usgs.gov


Theme Lead Participation 

 

 

 

11 

Theme 
Number Meetings 

Attended 

Biota 9 

Cadastre 1 

Climate 9 

Cultural 7 

Co-lead Elevation 3 

Co-lead Elevation 8 

Geodetic 6 

Co-lead Geology 0 

Co-lead Geology 3 

Governmental Units 8 

Co-lead Imagery 7 

Co-lead Imagery 3 

Co-lead Land Use 5 

Co-lead Land Use 8 

Real Property 7 

Soils 4 

Transportation 7 

Utilities-Offshore 0 

Utilities-Terrestrial* 0 

Co-lead Waters-Inland 7 

Co-lead Waters-Inland 7 

Water-Ocean 9 

 9 Theme Lead meetings  
Oct 31, 2013 – September 12, 2014 

 Attended by Lead or their representative 

 There are 21 Theme Leads and Co-Leads 

and 1 is vacant  

 

 July 16 special  working session at Esri UC  

Over 30 attended 

Meeting Attendance 

Oct 2013 17 

Nov 2013 10 

Jan 2014 13 

Feb 2014 12 

Mar 2014 12 

Apr 2014 15 

May 2014 10 

June 2014 15 

August 2014 14 

* Theme Lead is  vacant 



Action 1D.1: Baseline Dataset Assessment    

    

Established Working Group to adjudicate comments from 
theme leads and dataset managers in July 2014.  
 

Working Group Members*    
 Wendy Blake-Coleman (EPA)  

 Lorri Peltz-Lewis  (FS) 

 Lynda Liptrap (Census) 

 Anne O'Connor (Census)  

 Mark Hellfritz  (Census)  

 Anne Ball (NOAA) 

 Dan Kowal (NOAA) 

 Karen Hanson (USGS) 

 William (Butch) Lazorchak (LOC) 

 

 
*Consulting with the Users/ Historic Data Work Group on archiving   
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Action 1D.1: Develop NGDA Dataset Maturity Annual Assessment Survey 

Due 9/30/2014  



Action 1D.1: Baseline Dataset Assessment  
    

Have reworked the introduction as well as simplified questions and metrics based on 
comments received; completion slated for week of 9/24/14 

 

Provide draft to  FGDC Coordination Group, Theme Leads, and Dataset Managers for two 
week review – 10/2/14        

 

Anticipate baseline in spreadsheet format to be ready for use in  November 2014 with 
electronic tool available by 12/31/14 provided contractual support available 

 

Administrative baseline for Themes completed last spring; anticipate baseline in 
spreadsheet format to be ready for use in November 2014 with electronic tool available 
by 12/31/14 provided contractual support available 
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Action 1D.1: Develop NGDA Dataset Maturity Annual Assessment Survey 

Due 9/30/2014  



Action 1B.2: Register NGDA Baseline Datasets 
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Action 1B.2: Register baseline NGDA Datasets and Services metadata 

Due December 31, 2014 

• 188 - Total NGDA 

  

• 74 - Total Registered in Data.gov 

with "NGDA” Keywords 

  

• 34 - Total Registered in Data.gov 

without "NGDA" Keywords 

  

• 80 - Total to be Registered in 

Data.gov 

 

• Action 1B.2 due December 31  

 

• NGDA Dataset Inventory post 
http://www.fgdc.gov/initiatives/resources/ng

da-master-dataset-list 

 

Theme 
NGDA 

Listed as 
Official 

Registered 
Data.gov 
without 
NGDA 

Keywords 

Search Return 
Based on 

Tags: "NGDA" 
and "Theme 

Name" 

Biota 7 1 0 

Cadastre 14 6 2 

Climate and Weather 5 1 4 

Cultural Resources 4 0 2 

Elevation 12 1 7 

Geodetic Control 4 0 4 

Geology 6 2 1 

Governmental Units, and 
Administrative and Statistical 
Boundaries 

39 5 30 

Imagery 9 5 1 

Land Use - Land Cover 24 1 2 

Real Property 15 2 0 

Soils 5 1 0 

Transportation 15 2 12 

Utilities 2 0 0 

Water - Inland 5 1 2 

Water - Oceans and Coasts 22 6 7 

Total 188 34 74 

9/16/14 

http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list


NGDA Metadata Focus Group 
 

Addressing issues related to  
 NGDA Dataset metadata content 

 Publishing the NGDA Data metadata in Data.gov and GeoPlatform.gov 

Activities 
 Updating NGDA Metadata Best Practices document  

 Documenting and tracking metadata registration issues 

Members 
 Jen Carlino (FGDC-OS), Anne Ball (NOAA), Michel Kareis (GSA), Edgar Pedroza 

(DOI), Gita Urban-Mathieux (FGDC-OS), Jim Irvine (FGDC-OS contractor), Lynda 
Wayne (FGDC-OS contractor)  

 Coordination Group, Theme Leads, and Data Managers are invited to participate 
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Action 1B.2: Register baseline NGDA Datasets and Services metadata 

Due December 31, 2014 



Action 1E.1: Geospatial investment and budget report codes 

Due date: December 31, 2014 
 

Standard definition of a Geospatial Investment and budget reporting 
codes that can be cross walked with agencies 
 

Co-Leads: Adrian Gardner and TBD 
 

Ex Com team to draft standard definition 
 Stephen Lowe (David Hoover) – USDA 

 Harvey Simon (Wendy Blake-Coleman) – EPA 

 Tony LaVoi – NOAA 

 Tim Trainor – Census 

 Angela Smith – GSA 
 

Initial planning meeting September 19, 2014 
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Action 1E.1: Review/revise geospatial investment and budget report codes 

Due December 31, 2014 



GeoPlatform Internal Theme Lead Community 

17 

 As of 9/16/2014 

Members:  

Status (Previous Months Numbers in Parenthesis) 

 12(6) of 22 Theme Leads Registered 

 17(10) Dataset Managers Registered 

 18(14) non-TL or non-DSM Registered 

Action: Registration on GeoPlatform.gov  

 Instructions were emailed on August 8 to 
the few Theme Leads who need to register 

 

 

NGDA MP Action 1C.1: Activate Theme Lead Collaboration Community on Geoplatform.gov 

Theme 

GeoPlatform 
Theme 
Leads 

Community 
TL Members 

GeoPlatform 
Theme 

Community 
DSM 

Members 

Biota 1 2 

Cadastre 0 1 

Climate and Weather 1 1 

Cultural Resources 1 2 

Elevation 1 2 

Geodetic Control 0 1 

Geology 2 1 

Governmental Units, and 
Administrative and 
Statistical Boundaries (3) 1 1 

Imagery 0 0 

Land Use - Land Cover 1 1 

Real Property 1 0 

Soils 0 0 

Transportation 1 3 

Utilities 0 0 

Water - Inland 1 1 

Water - Oceans and Coasts 1 1 

Total 12 of 22 17 



GeoPlatform Internal Theme Communities 
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To enable collaboration 
among Theme Leads and 
Dataset Managers  

Private community updated 
in August 

 Page layout changed 

 New documents added 
• NGDA Dataset Inventory 

• Meeting notes 

• Actions Items updated 

• Active documents 



Conclusion - NGDA MP Current Activities 

NGDA Theme Leads and Dataset Managers 
 Due mid-October: Review Baseline Dataset Assessment Survey 

 Due December 31: Registering NGDA Datasets in GeoPlatform.gov/Data.gov catalog 

 Ongoing: Registering on GeoPlatform.gov 

 Ongoing: Theme Leads managing NGDA Theme Communities on Geoplatform.gov 
with support from Dataset Managers  

 

Steering Committee 
 Due December 31: Action 1E.1 - Review/revise geospatial investment and budget 

report codes 

 Utilities-Terrestrial – Lead agency TBD or modified 
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Contacts 

What Who 

Dataset/Service Registration Melissa Wegner, wegner@usgs.gov or 
geodata@usgs.gov and CC Jen Carlino, 
jcarlino@usgs.gov 

Metadata Focus Group Jen Carlino, jcarlino@usgs.gov 

Geoplatform.gov – Registration and Theme 
Lead Community page 

Gita Urban-Mathieux (Federal Sponsor), 
burbanma@usgs.gov 

Geoplatform.gov – Theme Community pages Managed by Theme Leads 
Support - Gita Urban-Mathieux 
burbanma@usgs.gov 

NGDA Baseline Assessment Survey Wendy Blake-Coleman,  
blake-coleman.wendy@epa.gov 

Geospatial investment and budget report 
codes 

Adrian Gardner, TBD 
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mailto:wegner@usgs.gov
mailto:geodata@usgs.gov
mailto:jcarlino@usgs.gov
mailto:jcalino@usgs.gov
mailto:burbanma@usgs.gov
mailto:blake-coleman.wendy@epa.gov
mailto:blake-coleman.wendy@epa.gov
mailto:blake-coleman.wendy@epa.gov


NGDA Theme Presentations 

June 2013 – Elevation, DOI/USGS and DOC/NOAA 

Sept. 2013 – Governmental Units and Administrative and 

Statistical Boundaries, DOC/Census 

Apr. 2014 – Transportation, DOT 

June 2014 – Real Property , GSA 
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Biota, DOI/USGS Imagery, USDA/FSA and DOI/USGS 

Cadastre, DOI/BLM Land Use-Land Cover, DOA/FS and 
DOI/USGS 

Climate and Weather, DOC/NOAA Soils, USDA/NRCS 

Cultural Resources, DOI/NPS Utilities, DOI/BSEE and TBD 

Geodetic Control, DOC/NOAA Water-Inland, DOI/USGS and DOI/FWS 

Geology, DOI/USGS and DOI/BOEM Water-Oceans and Coasts, DOC/NOAA 

Red=potential high interest/activity options 



Questions? 
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Optional Slides 
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NGDA Management Plan Current Active Actions 

Action 1A.1: Develop a Process for Selecting and Maintaining 

Executive NGDA Theme Champions, NGDA Theme Leads, and NGDA 

Dataset Managers 

Action 1D.1: Develop NGDA Dataset Maturity Annual Assessment 

Survey  

Action 1B.2: Register baseline NGDA Datasets and Services metadata 

Action 1E.1: Review/revise geospatial investment and budget report 
codes 
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NGDA Management Plan Actions 

Community Collaboration Theme Lead Actions Dataset Manager Actions 

1D.1: Develop NGDA Dataset 
Maturity Annual Assessment 

Survey  
(9/30/2014) 

2C.1: Populate A–16 Theme 
Public Community on 

Geoplatform.gov (9/30/2014) 
 

1B.2: Register baseline NGDA Datasets 
and Services metadata 

(12/31/2014) 

1D.3: Develop NGDA Theme 
Administrative Maturity 

Assessment Survey (9/30/2014) 

1D.2: Develop NGDA Dataset 
Report Template 

(12/31/2014) 

1B.3: Develop an process for 
nomination/removal of NGDA 

Datasets  
(3/31/2015) 

2A.1: Complete administrative 
baseline assessment (6/30/2015) 

2A.2: Complete NGDA baseline 
assessment (9/30/2015) 

1D.4: Develop Support Strategic 
Theme Plan Template  

(3/31/2015) 

2B.1: Produce a Theme Strategic 
Plan (6/30/2016) 

 

Part of Lifecycle Assessment: Produce a 
Dataset Management Plan 

(Future/Ongoing) 

Actions that need to be completed in FY 2014 & 2015 


